Sanitized Copy Approved for Release 2011/03/14 : CIA-RDP80-00810A002700230009-8

FLp 23]
:

CENTRAL INTE]_LIGENCE AGENCY

This Document contains information affecting the Na-
tional Defense of the United States, within the mean-
ing of Title 18, Sections 793 and 794, of the U.8. Code, a8

+ amended. Its t ission or rev ion of its tent:
'NFORMATlON REPORT toor st by an unautzorsed peren s robied
SECRET/ CONTROL - U.S., OFFICIALS ONLY
SECURITY INFORMATION 50X1-HUM
) ‘ ) Lot {&f’ :‘ .
SUBJECT . Construction of Vietmawnsdorf DATE DISTR. 2 November 1953
Airfield ) '
. NO. OF PAGES 3
DATE OF INFO. REQUIREMENT NO. RD
50X1-HUM .
PLACE ACQUIRED REFERENCES

!

THE SOURCE EVALUATIONS IN THIS REPORT ARE 'DEFINITIVE.

.. THE APPRAISAL OF CONTENT IS TENTATIVE.
(FOR KEY SEE REVERSE) 50X1-HUM

1., General

Work on this airf eld has been spseded up by the Soviet authorities and the
target date set for completion and turn-cver of the fisld te the SAF is 1 October
1953, The concreting of the runway should be completed by 25 August, after ‘
which dete the runway itself should be fully servicerble., Work on the

perimeter tra&k has been held up due to a shorituge ¢f ~ement

Since 8 August three senior SAF officers have made several visits to the
project

2, Duoyay Detalls

8o

‘ three Further sirips of conorets_ had bsen
1aid along the entire runway, bringing the total up ten strips, sach 7.4
meters wide,. _ 50X1-HUM
‘b, The alevanth and finel strip is still in the provess of belng laid, and

the anticipated completion date ig 2) Augusat, This strip is exactly six
meters in width.

¢, The runway dimensions have besn positively ascertainsd to be as follows:

Bech o.f;‘ the. firs’b ton runway strips consists of exsetly 500 concrete
eectio,na 9 each 7.4 meters in width and 7,0 meters in length,

An eleventh runw;ay strip is being laid in sections, eash 6,0 in width
and 7, 0 meters in length,

The dimepsj.ons of the complsted runway ars thersfore as follows:

th (7 x 500 meters) 3,500 meters
Width (10 x 7.4 meters) 80 meters
' kne exactly 40 centimeters
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d, There 1s & dirt runway extenslon, approximately 150 meters in length,
sltuated at the western end of the runway, and another; approximately
500 meters in length, at the eastern end,
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e, The concrete has been laid on a base of processed paper, which in turn
has been laid directly on the tightly packed sandy sub-socil. No metal
reinforeing rods have been placed into the 40-centimeter concrete.

3. New Copgtruetion

a. Eeripeter Track:

The entire perimeter track, situated 500 meters south of and parallel to
the main runway, has now been prepared for conereting., The woods have
been eclesared and leveled to a width of 120 meters, and a center section
of about 20 meters in width is being laid down., To-date three strips,
each composed of sections measuring 7. x6 x..40anetersy. are being.
lald, and work has progressed to a length of approximately 500 meters.,

- Four taxistrips have been preparsad, two connecting the perimeter track to
each end of Lthe runway, and each of the remaining two leading off from
a point 1000 meters from either end of the runway and forming a right
angle to both the runway and the perimeter track.

b. Pgrking Arcas:

A series of clearings are being cut in the woods adjoining the southern
side of the new perimeter track. To date six such areas, each 35 meters
in width and 18 meters in depth, have been clearsd and leveled.

¢, fuel Installatlop:

To date there has been little visible progress on the site of the
proposed fuel installation in the south-west corner of the airfield.
No fuel tanks or pipes have as yet arrived at the airfield.

d. Between 10 and 18 August, there has been extensive surveying near
the western end of the main runway.

4. Mrflleld Barracks:

a8, Six brick-built three-story berracks, each measuring "5 meters x
30 meters at the base, have now heen completed, decorsted and furn-
ished for occupation. At present, apart from one bullding which is
being utilized as the administration center; the only occupants are
50 Soviet enlisted men wesring black shouldsrbosrds with red plping,
apparently engaged solely in guarding the airfield.

b. Work hes started on the foundetions of additionsl bllleting facilities,
to be situated at the nearby village cf Kuritschlag.

5. Personngl:

In order to speed up progreas on the airfield, e further 200 German workers
have been hired. To date thers sre 3,200 German laborsrs employed at the
site.

6. Miscellapeous: |

k11 work on the runwey end on the perimeter track ceased betwesn 7 and 10
August, owing to an acute shortage of cement. The supply situation is
still very precarious, and there is never more then one hour's supply on
hando
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b, Since 8 August, a car carrying three senlﬂm-_SAF officer en
observed at various sites of the project. 50X1-HUM

‘the officers were from the nearby airfield of

Finow.,
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